
West Grove Borough 
Schedule for Hillside Ave. Improvements 

Estimated Start Date: between June1 and June 15, 2016 
 

June 
Weeks 1 and 2: 
Install water main from Prospect Avenue to Little Alley while removing existing sidewalks and 
curbs.                      
 
Week 3: 
Test new main and sample water quality, make connections on to existing mains, both ends. 
   
Week 4: 
Install fire hydrant and connect all new residential water services.      
 
July 
Week 5:       
Abandon existing 4-inch water line, remove existing road structure and prepare curb subgrade 
      
Week 6: 
Install new curbing, both sides of Hillside.    
 
Week 7: 
Backfill curb, prepare sidewalk subgrade.     
 
Week 8: 
Sidewalk installation.      
 
August 
Week 9: 
Road construction.      
 
Week 10: 
Backfill sidewalks, topsoil and lawn restoration, final clean-up.     
    
 
      
 
 
 


