
Distribution TWO WEEK SCHEDULE Subcontractors:

D'Amico D'Amico Concrete

Initials of Personnel 

Working Times   7:30 am  -  3:30 pm

Firm Item of Work Mon Tue Wed Thur Fri Sat Mon Tues Wed Thur Fri Sat

23 24 25 26 27 28 30 31 1 2 3 4

Phases 1 & 2  -  Evergreen (Quaker to Maple) M

D'Amico Concrete Sidewalk & Handicap Ramps X X X E

MC Pavement Restoration X X M

MC Driveway Restoration X X O

MC Topsoil X R

I

Phase 3  & 4  -  Prospect A

D'Amico Concrete Curb X X L

MC Backfill Curb / Sidewalk Prep X X

D'Amico Concrete Sidewalk & Handicap Ramps X X D X

MC Pavement Restoration A X X

MC Topsoil Y X

Phase 3  - Evergreen

MC Demo Existing Concrete / Excavate for Curb X X

D'Amico Concrete Curb X X X

MC Backfill Curb / Sidewalk Prep X X X

MC Pavement Restoration X X

Phase 5  -  Prospect & Evergreen

MC Demo Existing Curb & Sidewalk X X

MC Excavate for Curb X X

D'Amico Install Curb X X

MC Backfill Curb / Prep for Sidewalk X

MC Install Base Course Paving X
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