
Distribution TWO WEEK SCHEDULE Subcontractors:

D'Amico D'Amico Concrete

Initials of Personnel 

C & D Carr & Duff

T & SS Traffic & Safety Signs

Working Times   7:30 am  -  3:30 pm

Firm Item of Work Mon Tue Wed Thur Fri Sat Mon Tues Wed Thur Fri Sat

13 14 15 16 17 18 20 21 22 23 24 25

Phase 5  -  Exchange / Evergreen / Prospect

D'Amico Concrete Curb X X

MC Pavement Base Drain X

MC Prep for Sidewalk X X

MC Pavement Restoration X X

D'Amico Concrete Sidewalk & Handicap Ramps X X X

Phase 6  -  Exchange Place

MC Demo Curb & Sidewalk X

MC Excavate for Curb / Pavement Base Drain X

D'Amico Concrete Curb X

MC Pavement Restoration X X

C & D Conduit & Pole Foundations X

D'Amico Concrete Sidewalk & Handicap Ramps X X

Phases 1 & 2

MC Install Topsoil X

T & SS Eradication / Temp Pavement Markings X

Phase 6  -  Evergreen

MC Demo Curb & Sidewalk X X

MC Storm Drainage X X X X

MC Excavate for Curb X X X

MC Pavement Base Drain X X X
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