
Distribution Subcontractors:

D'Amico D'Amico Concrete

Initials of Personnel 

C & D Carr & Duff

Working Times   7:00 am  -  3:00 pm

Firm Mon Tue Wed Thur Fri Sat Mon Tues Wed Thur Fri Sat

20 21 22 23 24 25 27 28 29 30 1 2

Phase 6  -  Evergreen

MC Demo Curb & Sidewalk / Install Storm Drainage X X X X X

MC Excavate for Curb / Pavement Base Drain X X X X X

D'Amico Concrete Curb X X X X

MC Grade for Sidewalk X X X X

D'Amico Concrete Sidewalk & Handicap Ramps X X X

MC Pavement Restoration X X

Phase 6  -  Exchange Place

C & D Conduit & Pole Foundations X

Phase 5  -  Exchange / Evergreen / Prospect

MC Topsoil X X

MC Pavement Restoration X X X X

Item of Work

TWO WEEK SCHEDULE

June 20 - July 1, 2016

ECMS 72912

Borough of West Grove

1


