
Distribution TWO WEEK SCHEDULE Subcontractors:

Initials of Personnel D'Amico D'Amico Concrete

Ram-T Ram-T Landscaping

Working Times   7:00 am  -  3:00 pm

Firm Item of Work Mon Tue Wed Thur Fri Sat Mon Tues Wed Thur Fri Sat

18 19 20 21 22 23 24 25 26 27 28 29

Phase 6

D'Amico Sidewalk / Misc Open Areas X X X X X X

D'Amico Curb at Open Areas X X X X X X

Asphalt Paving - Wearing Course X X X X X

Phases 1 & 2

MC Install Wearing Course along Curbline X

MC Prep ADA Ramp at Prospect and Evergreen X X X

Miscellaneous Areas

MC Design / Build ADA Ramp Locations - Demo X X X X X X

MC SIdewalk Grading X X X X X X

MC Misc Paving X X X X X

MC Blacktop sealing X X X X X X X X X X

MC Misc Topsoil X X X X

Ram T Seeding / Mulching X X

Misc Items include Pyles Alley ( poured in halves to allow access) / Ramps 8, 9, 16 and 17 / any available open areas

July 18 - July 29, 2016

ECMS 72912

Borough of West Grove
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