         Wednesday 8/24 through Thursday 8/25:  Installation of residential concrete walks and remaining driveway aprons.
         Friday 8/26: Final site restoration and clean-up.
         Monday 829 through Wednesday 8/31: All road paving.
         Thursday 9/1: Application of pavement markings at Prospect Ave.

[bookmark: _GoBack]The job will be substantially complete by 9/1. 

