

I apologize for this short notice, but we need to amend the schedule for the remaining work as follows:

- Tuesday 8/23 through Wednesday 8/24: Final grade the stone sub-base and pave the base layer of asphalt only.
- Monday 8/29 through Friday 9/2: Prepare all residential sidewalks and driveway aprons for concrete work.
- Tuesday 9/6 through Thursday 9/8: Construct residential concrete sidewalks and driveway aprons.
- The installation of the asphalt wearing course will be scheduled as soon as possible following completion of the concrete work and final grounds restoration.